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INDEFINITE DELIVERY INDEFINITE QUANTITY 
PROFESSIONAL SERVICES AGREEMENT 

BETWEEN 
THE TEXAS FACILITIES COMMISSION 

AND 
LCCX, LLC, DBA LACKEY DE CARVAJAL ex 

TFC CONTRACT N0.18-108-000 

AMENDMENT NO. 3 TO ASSIGNMENT NO. 5 

THIS INDEFINITE DELIVERY INDEFINITE QUANTITY AMENDMENT NO. 3 TO 
ASSIGNMENT NO. 5 (hereinafter refe1Ted to as "Amendment No. 3 to Assignment No. 5") is 
entered into by and between the Texas Facilities Commission, located at 1711 San Jacinto 
Boulevard, Austin, Texas 78701 (hereinafter referred to as "TFC") and LCCX, LLC dba Lackey 
de Carvajal Cx, located at 8304 Pue1ia Vista, Austin, Texas 78759 (hereinafter referred to as 
"PSP") (TFC and PSP are hereinafter referred to individually as a "Party" or collectively as 
"Parties"),to be effective on the Effective Date (as defined below) and to be subject to the terms 
and conditions of Assignment No. 5 and those that are as that follows, as amended. 

RECITALS. 

WHEREAS, on December 5, 2017, the Paiiies entered into that one ce1iain Indefinite Delivery 
Indefinite Quantity Professional Services Agreement, TFC Contract No. 18-108-000 (hereinafter 
referred to as the "Agreement"); and 

WHEREAS, on May 22, 2019, pursuant to the terms of the Agreement, the Parties entered into 
Assignment No. 5 (hereinafter refe1Ted to as "Assignment No. 5"); and 

WHEREAS, on August 31, 2019, pursuant to the terms of the Agreement, the Parties entered 
into Amendment No. 1 to Assignment No. 5 (hereinafter referred to as "Amendment No. 1 to 
Assignment No. 5") to extend the Duration of Assignment; and 

WHEREAS, on September 1, 2019, pursuant to the terms of the Agreement, the Parties entered 
into Amendment No. 2 to Assignment No. 5 (hereinafter referred to as "Amendment No. 2 to 
Assignment No. 5") to further extend the Duration of the Assignment and to update the List of 
PSP Project Manager and Subcontractors; and 

WHEREAS, the Paiiies now desire to amend, as amended, Assignment No. 5 to fmiher extend 
the Duration of Assignment; 

NOW THEREFORE, the Parties hereby agree as follows: 

1. The Parties agree to modify paragraph 3, Duration of Assignment, by deleting the date, 
"October 31, 2019," and replacing it with the date, "December 31, 2019," so that the paragraph 
reads in its entirety as follow: 
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"DURATION OF ASSIGNMENT: The scope of services of this Assignment No. 5 
shall be completed no later than December 31, 2019, unless terminated earlier as provided in 
Section 3.2 of the Agreement. This schedule is subject to adjustments for possible time 
extension; however, any extension of time must be approved by the TFC and shall require an 
amendment to Assignment No. 5." 

Except as amended and supplemented by this Amendment No. 3 to Assignment No. 5, the terms 
and conditions of the Agreement and of Assignment No. 5 remain in full force and effect. 

This Amendment No. 3 to Assignment No. 5 shall be effective as of October 31, 2019. 

TEXAS FACILITIES COMMISSION LLCX, LLC DBA LACKEY DE CARVAJAL ex 

By: By: ______ ______ _ 

Mike Novak Mike W. Lackey, P.E. 

Executive Director Managing Member 

?Jae 
-1nff_ Dir 

~ DED 
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